
 

APPENDIX L 


Shoreline Phase I Construction Traffic Access Route Plan 




 

         

 

        

       
  

   
 

           
         

 
   

 

         
 

   
 

  

     
   

 
     
   
       

 

     
        

 
     
   

     
 

     

 
   

C o n s t r u c t i o n T r a f f i c A c c e s s R o u t e P l a n
 

Appendix L 

South San Francisco Bay Shoreline Study 
Construction Traffic Access Route Plan 

for the 

Corps – San Francisco District 

Draft Report 

Whitlock & Weinberger 
Transportation, Inc. 

490 Mendocino Avenue 
Suite 201 
Santa Rosa, CA 95401 

voice (707) 5429500 
fax (707) 5429590 

475 14th Street 
Suite 290 
Oakland, CA 94612 

voice (510) 4442600 

website www.w-trans.com 

Corps – San Francisco District Page L- i 

South San Francisco Bay Shoreline Study 
April 2013 

http:www.w-trans.com


       
       
   

 

    

      

     

      

      

 

 

          

        

 

 

Contents 

Introduction/Project Description............................................................................................. 1
 

Construction Schedule and Activities .................................................................................... 1
 

Construction Access Routes .................................................................................................. 1
 
� Construction Truck Routes .............................................................................................................. 1
 
� Construction Worker Routes ............................................................................................................ 4
 

Figures 

Figure 1 Truck Access Routes 1 and 2 ......................................................................................................... 2
 
Figure 2 Truck Access Route 3 ..................................................................................................................... 3
 

Page L-ii USACE – San Francisco District 
South San Francisco Bay Shoreline Study 

March 2013 



 

         

 

       

      
  

  

               

                 

                

                  

                  

                 

                 

              

       

    

                 

                

                

                 

                 

                  

               

       

   

                

                

                 

              

����    

                  

             

               

          

                 

              

     

              

             

               

    

C o n s t r u c t i o n T r a f f i c A c c e s s R o u t e P l a n
 

Introduction/Project Description 

This report presents the Construction Traffic Access Route Plan for the proposed South San Francisco 

Bay Shoreline project that consists of levee construction and Pond A12 and Pond A18 restoration in and 

between Alviso and the surrounding areas within Santa Clara County. The study is located west of 

Interstate 880 (I-880), south of Dixon Landing Road and north of State Route 237 (SR 237) between the 

mouth of the Guadalupe River and the mouth of Coyote Creek, and includes the community of Alviso and 

the San Jose-Santa Clara Water Pollution Control Plant. Regional access to the project site would be 

provided by I-880 and SR 237 while local access would be provided via Dixon landing Road, McCarthy 

Boulevard, Zanker Road, North First Street and residential streets within the Alviso Community including 

Gold Street, Elizabeth Street and Hope Street. 

Construction Schedule and Activities 

The levee is anticipated to be constructed between 2017 and 2019. Pond A12 is anticipated to be 

constructed between 2019 and 2020, and Pond A18 is anticipated to be constructed between 2023 and 

2025. Construction traffic would be temporary in nature, lasting only for the duration of the construction 

activity, and would consist of truck trips to deliver fill material and equipment and worker trips to 

construct the levee and restore the ponds. All the construction activities would occur within the project 

boundary; no lane or road closures would occur on any roadways as a result of construction or operation 

of the proposed project. The construction activities are not anticipated to disrupt the pedestrian, transit 

and bicycle facilities near the study area. 

Construction Access Routes 

Construction related truck deliveries and worker trips would occur between 9:00 a.m. and 3:00 p.m. and 

therefore outside the weekday a.m. and p.m. peak commute traffic hours. Truck traffic would generally 

use designated truck routes where feasible to access the project site. The potential routes that the trucks 

and workers would take to access the project site area as summarized as follows: 

Construction Truck Routes 

Regional access to the project site would be via I-880 and SR 237, while local access would be 

via Dixon Landing Road, McCarthy Boulevard, Zanker Road, North First Street, Gold Street, 

Elizabeth Street, and Hope Street. The proposed three potential truck hauling access routes to 

enter and exit the project site are summarized as follows: 

1.	 Trucks would enter the staging area on the east side of the Artesian Slough via Dixon 

Landing Road and a private access road off of McCarthy Boulevard. Trucks would exit 

the site via Zanker Road. 

2.	 Trucks would access Pond A18 directly via Zanker Road, travel north along Los 

Esteros Boulevard and use an existing easement located north of the San Jose/Santa 

Clara Water Pollution Control Plant to drop off the fill material. Trucks would exit the 

site via Zanker Road. 
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3.	 Trucks would access the staging area on the west side of the Artesian Slough via North 

First Street, Alviso Community (Gold Street, Elizabeth Street and Hope Street) and the 

Marina Parking Lot. 

These three construction truck access routes are shown in Figure 1 and Figure 2. 

Figure 1 Truck Access Routes 1 and 2 
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Figure 2 Truck Access Route 3 
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Construction Worker Routes 

Regional access to the project site would be via I-880 and SR 237, while local access would be 

via Dixon Landing Road, McCarthy Boulevard, Zanker Road and North First Street, Gold 

Street, Elizabeth Street, and Hope Street. The proposed access routes for construction workers 

are summarized as follows: 

1.	 For levee construction and Pond A18 restoration on the east side of the Artesian 

Slough, construction workers would travel west on Dixon Landing Road, turn left onto 

McCarthy Boulevard and enter the project site via a private access road off of 

McCarthy Boulevard. All construction workers would exit the site via Zanker Road. 

2.	 For levee construction and Pond A12 restoration on the west side of the Artesian 

Slough (within the Alviso Community), construction workers would enter and exit the 

staging area via North First Street, Gold Street, Elizabeth Street, Hope Street and the 

Marina Parking lot. 
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